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DATE CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 (REV 06/2006) 

 

 
 

TO  File   

Deputy District Director, Construction  
E.A.  

From  
CO-RTE-PM  

  
FED NO.  

CCO No. 

 

Supplement No. CCO Category Code: Contingency Balance (including this change): 

$ 
CCO Amount 
$0.00  Increase Decrease  

 
Headquarters Approval Required? Yes  No  

Supplemental Funds Provided 

None 
Is this request in accordance with 
environmental documents? Yes  No  

Original Contract Working 
Day(s) 

 
 

___________ 

Time Adjustment 
This Change 

 
 

___________Day(s) 

Previously-Approved CCO 
Time Adjustments 

 
 

___________Day(s) 

Percentage Time Adjusted to Date 
(Including This change) 

 
 

___________% 

Total Number of Unreconciled 
Deferred-Time CCO’s (Including 

 this change) 
 

__________ 

This Change Order Provides for (Use additional pages as needed): 
  

Allowing the contractor to use reclaimed asphalt pavement (RAP) as a substitute for up to 15% of the dry virgin aggregate mass in 
the asphalt concrete mix.  The contractor shall provide the mix design and the quality control for all asphalt concrete that includes 
RAP, in accordance with standard special provision 39-010. 
 
This change is contractor requested, and is in accordance with Division of Construction's CPD 06-8, dated September 14, 2006.  
FHWA gave blanket prior approval for this change on August 29, 2006. 
 
The contractor will credit the State the agreed unit price of $____ per tonne/ton of asphalt concrete for each tonne/ton of asphalt 
concrete that includes RAP.  The agreed unit price is based on a force account analysis filed in the project records, and represents the 
difference between the costs as planned versus as changed. 
 
There will be no time adjustment as a result of this change. 
      

CONCURRED BY: ESTIMATE OF COST 
Construction Engineer/ Bridge Engineer Date  This Request  Total To Date 

             Items              

Project Engineer Date Force Account              
            Agreed Price     
Project Manager  Date Adjustment              
     

FHWA Representative  Date Total              

     Jason Dietz  (if federally funded) 08/29/06 FEDERAL PARTICIPATION 
Environmental Date  Participating                              Participating in Part             None 
         Non-Participating(Maintenance)        Non-Participating 

Other (Specify) Date   FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 
   CCO Funded Per Contract             CCO Funded as Follows 
 Date Federal Funding Source   Percent 
           
HQ Or Dist. Prior Approval By  Date     
                

Resident Engineer Signature Date     
          

 
For individuals with sensory disabilities, this document is available in alternate formats.  For information call (916) 654-6410 or TDD (916) 
654 3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814. ADA Notice 
 

 


